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New 801 East Men’s Shelter

CONSTRUCTION UPDATE
October 2020
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Substantial Completion: December 2021|

September Milestones:

Excavation, demolition, site clearing and rough grading of entire site.
Identified and laid out the construction perimeter.

Excavation and removal of unsuitable soils.

Demolition of turnaround at Office of Unified Communications driveway.
Sediment erosion control super silt fencing installation.

Pepco energized Coakley Williams/BlueSkye construction trailer.

October Projections:

. Continue excavation and removal unsuitable soils.
100-ton crane is scheduled to arrive on 10/16/20.

300-ton crane is scheduled to arrive on 10/19/20.

Test auger piles are scheduled to begin 10/22/20.

WMATA real estate permit approval is in progress.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov

View of main pad site Excavation of unsuitable soils View from rear of horse barn

For your safety, only authorized personnel are allowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES
1250 U STREET ST. NW, 4+ FLOOR, WASHINGTON, DC 20009


mailto:STFHprojects.dgs@dc.gov

